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ESTIMATE RUN 10/18/2013

ESTIMATE SUMMARY 16:08:35

CONTID: C18897         ESTIMATE NO: 0004 PROG 2005

PCN: 18897-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INTERSECTION IMPROV @ US24 & E PERCENT TIME:

PROJECT NO: SHE0243-082                   

INTERSECTION IMPROV @ US24 & E

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING 10/15/2013 DATE TIME STARTED 06/17/2013

1910 RAND AVE. DATE LET 04/18/2013 DATE WORK BEGAN

 DATE AWARDED 04/24/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/24/2013 DATE ACCEPTED

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 06/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,434,955.52 PARTICIPATING $ $ 970,066.64

AWARD PROJECT AMT: 1,397,878.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,115.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.92

WORK DAYS

WORK DAYS

94.29%

81,986.90

970,066.64

970,066.64

958,951.32

$

$

$

$

1,352,968.62

0.00

1,352,968.62

0.00

1,352,968.62

-20,968.18

0.00

1,332,000.44

0.00

AMOUNT DUE 1,332,000.44 958,951.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 958,951.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

63.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 18897-BID    ESTIMATE RUN 10/18/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:08:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

3,771.651.000

1,885.83

1.000

L S 

3,771.65000

0010 Removal of Delineator 16.000

0.000

202-00090  
 

52.9616.000

0.00

16.000

EACH

3.31000

0015 Removal of Asphalt Mat 0.000

761.000

202-00220  
 

2,716.77761.000

2,716.77

761.000

SY  

3.57000

0020 Removal of Asphalt Mat (Planing) 0.000

18,177.000

202-00240  
 

37,989.9318,177.000

37,989.93

18,177.000

SY  

2.09000

0025 Removal of Pavement Marking 0.000

543.000

202-00250  
 

700.47543.000

700.47

543.000

SF  

1.29000

0030 Removal of Ground Sign 5.000

7.000

202-00810  
 

661.8012.000

386.05

12.000

EACH

55.15000

0035 Clean Culvert 0.000

2.000

202-04002  
 

249.142.000

249.14

2.000

EACH

124.57000

0040 Sawing Asphalt Material (10 Inch) 6,841.000

0.000

202-05030  
 

8,756.486,841.000

0.00

6,841.000

LF  

1.28000

0045 Embankment Material (Complete In Place) 11,393.340

10,879.660

203-00060  
 

189,320.5022,273.000

92,477.11

22,273.000

CY  

8.50000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

96.21000

0055 Dozing 12.000

0.000

203-01550  
 

1,700.6412.000

0.00

12.000

HOUR

141.72000
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PCN: 18897-BID    ESTIMATE RUN 10/18/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:08:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 15.000

0.000

203-01594  
 

1,832.4015.000

0.00

15.000

HOUR

122.16000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

153.68000

0070 Topsoil 0.000

3,896.000

207-00205  
 

16,012.563,896.000

16,012.56

3,896.000

CY  

4.11000

0075 Erosion Log (12 Inch) 810.000

120.000

208-00002  
 

5,375.40930.000

693.60

930.000

LF  

5.78000

0080 Silt Fence 6,673.000

0.000

208-00020  
 

12,545.246,673.000

0.00

6,673.000

LF  

1.88000

0085 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

100.000

EACH

84.52000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,279.051.000

0.00

1.000

EACH

1,279.05000

0095 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

7,005.805.000

0.00

5.000

EACH

1,401.16000

0100 Removal and Disposal of Sediment (Labor) 27.000

23.000

208-00103  
 

1,712.0050.000

787.52

50.000

HOUR

34.24000

0105 Removal and Disposal of Sediment (Equipment) 18.000

0.000

208-00105  
 

1,829.5218.000

0.00

18.000

HOUR

101.64000

0110 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

511.206.000

0.00

6.000

HOUR

85.20000
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PCN: 18897-BID    ESTIMATE RUN 10/18/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:08:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

9.000

208-00107  
 

551.529.000

551.52

9.000

HOUR

61.28000

0120 Erosion Control Supervisor 87.000

61.000

208-00205  
 

8,074.88148.000

3,328.16

148.000

HOUR

54.56000

0125 Seeding (Native) 0.250

0.000

212-00006  
 

344.760.250

0.00

7.200

ACRE

1,379.05000

0130 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.200

ACRE

422.60000

0135 Mulching (Weed Free Hay) 0.250

0.000

213-00002  
 

78.900.250

0.00

7.200

ACRE

315.61000

0140 Mulch Tackifier 1,650.000

0.000

213-00061  
 

6,715.501,650.000

0.00

1,650.000

LB  

4.07000

0145 Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

4.100

ACRE

131.59000

0150 Soil Retention Blanket (Straw-Coconut) 0.000

5,234.000

216-00201  
 

18,790.065,234.000

18,790.06

5,234.000

SY  

3.59000

0155 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

0.80000

0160 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

19.32000

0165 Aggregate Base Course (Class 6) 1,291.390

6,819.060

304-06000  
 

106,814.638,110.450

89,807.02

8,110.450

TON 

13.17000
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PCN: 18897-BID    ESTIMATE RUN 10/18/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:08:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

141.37000

0175 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

8,199.370

403-33741  
 

511,394.718,199.370

511,394.71

8,199.370

TON 

62.37000

0180 Emulsified Asphalt (Slow-Setting) 0.000

2,696.000

411-10255  
 

11,484.962,696.000

11,484.96

2,696.000

GAL 

4.26000

0181 Geogrid Reinforce 0.000

2,513.000

506-01020  
 

8,418.552,513.000

8,418.55

2,513.000

SY  

3.35000

0185 24 Inch Reinforced Concrete Pipe 0.000

32.000

603-01240  
 

3,693.4432.000

3,693.44

32.000

LF  

115.42000

0190 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

0.000

EACH

294.09000

0195 36 Inch Steel End Section 0.000

2.000

603-30036  
 

1,355.402.000

1,355.40

2.000

EACH

677.70000

0200 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

613.000

LF  

23.23000

0205 End Anchorage Type 3K 0.000

2.000

606-01390  
 

1,594.102.000

1,594.10

2.000

EACH

797.05000

0210 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,294.86000

0215 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.03000
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PCN: 18897-BID    ESTIMATE RUN 10/18/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:08:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Delineator (Type I) 0.000

32.000

612-00001  
 

494.0832.000

494.08

32.000

EACH

15.44000

0225 Delineator (Type II) 0.000

20.000

612-00002  
 

330.8020.000

330.80

20.000

EACH

16.54000

0230 Delineator (Type III) 0.000

8.000

612-00003  
 

176.488.000

176.48

8.000

EACH

22.06000

0235 Sign Panel (Class I) 0.000

32.000

614-00011  
 

564.8032.000

564.80

32.000

SF  

17.65000

0240 Sign Panel (Class II) 0.000

100.000

614-00012  
 

1,875.00100.000

1,875.00

100.000

SF  

18.75000

0245 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

3.000

614-01503  
 

661.773.000

661.77

3.000

EACH

220.59000

0250 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

12.000

614-01573  
 

4,963.3212.000

4,963.32

12.000

EACH

413.61000

0255 Construction Surveying 0.600

0.400

625-00000  
 

14,551.731.000

5,820.69

1.000

L S 

14,551.73000

0260 Mobilization 0.600

0.400

626-00000  
 

90,789.001.000

36,315.60

1.000

L S 

90,789.00000

0265 Epoxy Pavement Marking 0.000

120.000

627-00005  
 

12,710.40120.000

12,710.40

120.000

GAL 

105.92000

0270 Pavement Marking Paint (Low VOC Solvent Base) 0.000

199.000

627-00012  
 

6,174.97199.000

6,174.97

199.000

GAL 

31.03000
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PCN: 18897-BID    ESTIMATE RUN 10/18/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:08:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

155.000

627-30405  
 

4,228.40155.000

4,228.40

155.000

SF  

27.28000

0280 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

55.000

627-30410  
 

1,347.5055.000

1,347.50

55.000

SF  

24.50000

0285 Locate Monuments 0.000

8.000

629-01110  
 

984.248.000

984.24

8.000

HOUR

123.03000

0290 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

1,706.43000

0295 Flagging 183.800

776.000

630-00000  
 

21,173.19959.800

17,118.56

959.800

HOUR

22.06000

0300 Traffic Control Inspection 51.000

22.000

630-00007  
 

10,064.5173.000

3,033.14

73.000

DAY 

137.87000

0305 Traffic Control Management 15.000

30.000

630-00012  
 

19,853.1045.000

13,235.40

45.000

DAY 

441.18000

0310 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

55.15000

0315 Construction Traffic Sign (Panel Size A) 16.000

12.800

630-80341  
 

1,270.6628.800

564.74

32.000

EACH

44.12000

0320 Construction Traffic Sign (Panel Size B) 3.500

2.800

630-80342  
 

347.456.300

154.42

30.000

EACH

55.15000

0325 Construction Information Sign 1.000

0.800

630-80348  
 

99.271.800

44.12

2.000

EACH

55.15000
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PCN: 18897-BID    ESTIMATE RUN 10/18/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:08:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Drum Channelizing Device 19.000

35.000

630-80360  
 

2,382.4854.000

1,544.20

60.000

EACH

44.12000

0335 Concrete Barrier (Temporary) 1,632.000

1,305.600

630-80370  
 

88,862.402,937.600

39,494.40

3,430.000

LF  

30.25000

0340 Traffic Cone 45.000

63.000

630-80380  
 

833.76108.000

486.36

120.000

EACH

7.72000

0345 Impact Attenuator (Temporary) 2.000

1.600

630-85010  
 

15,882.483.600

7,058.88

4.000

EACH

4,411.80000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

6,600.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 1,737.550

0.000

700-70016  
 

1,737.551,737.550

0.00

1,737.550

F A 

1.00000

0370 F/A Roadway Smoothness Incentive 0.000

1,885.240

700-70018  
 

1,885.241,885.240

1,885.24

1,885.240

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

165.000

F A 

1.00000
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PCN: 18897-BID    ESTIMATE RUN 10/18/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:08:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A On-The-Job Trainee 0.000

640.000

700-70021  
 

640.00640.000

640.00

640.000

HOUR

1.00000

CAT 1,278,219.50966,224.411,360,206.41CURRENT AMT0200 $ $ $

CAT NO0300 CONCRETE BOX CULVERT 

0385 Removal of Wall 4.000

0.000

202-00150  
 

2,872.084.000

0.00

4.000

EACH

718.02000

0390 Structure Excavation 89.000

0.000

206-00000  
 

1,113.3989.000

0.00

89.000

CY  

12.51000

0395 Structure Backfill (Class 2) 0.000

131.000

206-00200  
 

3,842.23131.000

3,842.23

131.000

CY  

29.33000

0400 Concrete Class D (Box Culvert) 70.010

0.000

601-03030  
 

28,898.0370.010

0.00

70.010

CY  

412.77000

0405 Reinforcing Steel (Epoxy Coated) 10,989.070

0.000

602-00020  
 

14,505.5710,989.070

0.00

10,989.070

LB  

1.32000

CAT 51,231.303,842.2351,231.30CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,702.691.000

0.00

1.000

EACH

15,702.69000

0415 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,280.191.000

0.00

1.000

EACH

7,280.19000

0420 Sanitary Facility 1.000

0.000

620-00020  
 

534.931.000

0.00

1.000

EACH

534.93000

CAT 23,517.810.0023,517.81CURRENT AMT0400 $ $ $

$ 1,352,968.61970,066.64$1,434,955.52$CURRENT AMTPROJECT TOTAL


